

Milestones WP5

Milestone no.	Milestone name	Lead
beneficiary from Annex I	Delivery date	
M5.1	Comments	
Monitoring	Deployment of	
10, 22, 34, 42	CNRS	Months
M5.2	Deployment of Help	
Desk	CNRS	Months
10, 22, 34, 42	Deployment of Grid	
M5.3	CNRS	Months
Operation	Testing by Users Panels of	
10, 22, 34, 42	Deployment of	
prototype software	CNRS	Months
M5.4	Text of Call Available on	
Preservation and QA		
10, 22, 34, 42		
Public Website		