

## Milestones WP1

Milestones no. beneficiary from Annex I	Milestone name Delivery date Comments	Lead	
M1.1	Kick-off meeting	CNRS	Month 3
participants. Summary minutes published on Website			
M1.2	Project & Budget Plan		
Approval	CNRS	Month 3	
M1.3	VPB meetings	CNRS	Months
3,10, 22, 34, 42			
M1.4	SAB meetings	CNRS	Months
9, 21, 33			
M1.5	Revised Project & Budget Plan Approval	CNRS	Months
10, 22, 34			
M1.6	Approval of Final Project Report & Budget	CNRS	Month 42