

Milestones WP2

Milestone no.	Milestone name	Lead	
beneficiary	Delivery date		
from Annex I	Comments		
M2.1	Approval of WP Plan	CMSUC/CNRS	Month 3
M2.2	EPT meetings	CMSUC/CNRS	Months
3, 10, 16, 22, 28, 34, 38, 42			
M2.3	Approval of Revised		
WP WorkPlan	CMSUC/CNRS	Months	
10, 22, 34			
M2.4	Approval of Final WP		
Reports	CMSUC/CNRS	Month 42	