

Milestones WP3

Milestone no.	Milestone name	Lead	
beneficiary	Delivery date		
from Annex	Comments		
M3.1	CTT meetings	OU/UNIVIE	Months
10, 22, 34, 42	Minutes of Meetings on		
Internal Website			
M3.2	Review of		
Conferences/Schools	OU/UNIVIE	Months	
10, 22, 34	Agenda and Training		
material of workshops on			
Public Website			
M3.3	Review of Regional		
Tutorials	OU/UNIVIE	Months	
10, 22, 34	Agenda and Training		
material of workshops on			
Public Website			