

Milestones WP4

Milestone no.	Milestone name	Lead
beneficiary from Annex I	Delivery date	
M4.1	Comments	
Access	Deployment of Data	
10, 22, 34, 42	CMSUC	Months
M4.2	Deployment of	
Infrastructure	CMSUC	Months
10, 22, 34, 42	Evaluation of	
M4.3	CMSUC	Months
Available Software	Testing by Users Panels of	
10, 22, 34, 42	prototype software	

M4.4
Resources
Public Website

Open Call for New
CMSUC

Month 24

Text of Call Available on