

Milestones WP7

Milestone no.	Milestone name	Lead	
beneficiary from Annex I	Delivery date		
M7.1	Comments		
5,10, 16, 22, 28, 34, 40, 42	Technical Meetings	UU	Months
internal Website	Minutes. Presentations on		
M7.2	Evaluation of		
softwares	UU	Months	
10, 22, 34			